High School Projects Analysis
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9/12/2003| 8/11/2004|Cony High School (new) 900 149,500 34,277 183,777 166 204 $24,475,605| $5,121,500 $29,717,105| $3,613,189 $80,100( $3,693,289] $15,530,231| $3,757,483( $19,287,714 $104, $110 $105 $91] $128 $125] $164, $162 $27,195 $33,019]
10/10/2001 3/13/2002 |Windham High School Add & Reno 1100/1150f 176,000 44,000 220,000 160 200 $27,582,000 | $8,000,000 | $35,582,000| $4,320,393| $455,731( $4,776,124] $17,001,997| $5,831,610| $22,833,607| $77 $133, $104 $121 $125] $157 $162] $25,075 $30,941

5/9/2001 |10/10/2001|Winthrop High School 360 68,137 2,945 71,082 189 197 $11,078,438 | $636,113 $11,714,551] $1,711,600| $160,000| $1,871,600] $6,750,631 $353,106| $7,103,737 $95 $120 $100 $124, $126 $163, $165 $30,773 $32,540]
3/14/2001 | 7/11/2001 [Searsport MS/HS Add/Reno 5-12 500 29,731 3,137 32,868 NA NA $4,557,517 $367,155 $4,924,672] $386,000 $0 $386,000] $3,101,717| $298,015| $3,399,732| $94 $95 $103, $117 $115] $153 $150 $9,115 $9,849|
1/13/1999 | 5/12/1999 (Bucksport High School Addition NA 8,000 2,000 10,000 NA NA $1,543,894 $55,000 $1,598,894] $140,000 $0 $140,000 $789,200 $50 $789,250] $79 $0 $79 $116 $93| $193 $160 NA| NA|
7/15/1998 | 4/22/2000 [Falmouth High School 750 121,500 20,300 141,800 162 177 $16,965,669| $5,038,045 $22,003,714] $2,288,302| $683,519| $2,971,821| $11,494,441| $2,076,338| $13,570,779 $81 $102 $96 $113, $117| $140 $155 $22,621 $29,338]
1/14/1998 | 6/10/1998 [5-Town CSD - New High School 750/800 126,603 22,766 149,369 169 187 $18,828,817| $6,138,839| $24,967,656| $3,966,200 $0| $3,966,200] $10,550,300( $3,072,500( $13,622,800 $71 $135 $91 $115 $118| $149 $167| $25,105 $31,210]
10/15/1997| 8/12/1998 |Noble High School 1500 246,700 3,300 250,000 164 167 $33,600,000| $388,145| $33,988,145| $4,115,000 $0| $4,115,000] $21,861,500( $176,400( $22,037,900 $87 $53 $88 $105 $105 $136 $136 $22,400 $22,659

7/9/1997 | 3/11/1998 |Westbrook Vocational Additions/Renovati 650 36,320 30,620 66,940 NA NA $5,388,516 $1,535,916 $6,924,432] $786,695 $0 $786,695| $3,446,342| $1,145,530| $4,591,872| $51 $37 $69 $117 $80| $148 $103| $8,290 $10,653]
1/15/1997 | 4/9/1997 [SAD #20 -Ft. Fairfield Add/Reno NA 51,100 0 51,100 NA NA $3,215,000 $0 $3,215,000 $70,000 $0 $70,000| $2,370,000 $0| $2,370,000 $46 $0 $46 $48 $48| $63 $63| NA| NA|
1/15/1997 | 4/9/1997 [SAD #21 - Dixfield - Dirigo Add/Reno NA 52,183 0 52,183 NA NA $4,296,000 $0 $4,296,000 $48,700 $0 $48,700| $3,331,700 $0| $3,331,700| $64 $0 $64 $65 $65| $82 $82] NA| NA|
7/10/1996 | 2/12/1997 [SAD #35 Marshwood High School 1100 162,500 28,500 191,000 148 174 $22,793,970|  $309,400( $23,103,370] $2,470,000 $13,000( $2,483,000] $14,555,064| $165,000( $14,720,064| $76 $6 $77 $105 $90| $140 $121] $20,722 $21,003]
7/10/1996 | 4/9/1997 [SAD #52 - Leavitt 800 164,000 0 164,000 205 205 $17,594,000 $0| $17,594,000] $1,849,000 $0| $1,849,000] $11,419,000 $0| $11,419,000 $70 $0 $70 $81 $81] $107 $107| $21,993 $21,993]
7/13/1994 | 3/20/1995 [SAD #17 Oxford Hills Comprehensive HS| 1240 249,067 11,673 260,740 201 210 $27,294,700| $1,669,500( $28,964,200] $3,145,700 $730,400| $3,876,100| $16,527,100| $630,200( $17,157,300 $63 $54 $66 $79 $81] $110 $111] $22,012 $23,358
9/14/1992 | 4/23/1993 (Ellsworth 675 115,000 0 115,000 170 170 $13,685,600 $0| $13,685,600] $2,208,500 $0| $2,208,500] $8,672,200 $0| $8,672,200 $75 $0 $75 $95 $95) $119 $119| $20,275 $20,275|
7/15/1992 | 4/23/1993 [Hermon 600/750 97,000 0 97,000 160 160 $12,460,000 $0| $12,460,000] $1,480,000 $0| $1,480,000] $7,584,000 $0| $7,584,000 $78 $0 $78 $93 $93| $128, $128| $20,561 $20,561
7/15/1992 | 4/23/1993 (Gorham High School Add/Reno 750 108,817 21,123 129,940 145 173 $9,687,400| $1,957,700| $11,645,100| $680,900| $336,800| $1,017,700| $6,382,100( $1,286,100| $7,668,200 $49 $61 $59 $65 $67| $89 $90| $12,917 $15,527|
7/11/1989 (11/18/1992(Brunswick High School 1200 118,763 53,737 172,500 99 144 $14,705,500| $4,212,500( $18,918,000] $2,132,000 $0| $2,132,000] $9,522,000( $3,821,000( $13,343,000 $55 $71 $77 $98 $90| $124 $110| $12,255 $15,765|
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